
NORTH SMITHFILED

SCHOOL BOARD COMMITTEE

March 6, 2008

KENDALL DEAN

5:30 p.m.

BOARD MINUTES

Present:   David Chamberland, Paul Vadenais, Jane Biron, Stephen

Lindberg, John Perry and Edward Yazbak.  Absent:  Scott Majeau and

Paul Nordstrom.

Others Present:  Ron Fargnoli, Charles Roberts, David DeQuattro,

Steve Wilkinson, Gary Ezovski, Mrs. Gail Nevadonski, and Michael

Long.

This meeting was called to order at 5:35 p.m.  Following roll call by

Jane Biron the minutes of the January 6, 2008, meeting were

reviewed.  Motion to approve the minutes was made by David

Chamberland and seconded by Edward Yazbak.  The committee

unanimously approved the motion.

Requisition for Payment #19 was submitted by Gilbane for

Construction Management services in the amount of $2,311,091.08 for



the period through February 29, 2008.  Motion to approve payment of

this invoice was made by David Chamberland and seconded by

Edward Yazbak.  The committee unanimously approved the motion

with Stephen Lindberg abstaining.  Mr. David Chamberland explained

that at the last walk thru the project was 65% complete, progress was

going well and in good shape.

Requisition for Payment #7 was submitted by Gilbane for

Construction Management services in the amount of $35,614.73 for

the period through February 29, 2008.  Motion to approve payment of

this invoice was made by Edward Yazbak and seconded by John

Perry.  The committee unanimously approved the motion with

Stephen Lindberg abstaining.

Requisition for Payment #6-S was submitted by Gilbane for

Construction Management services in the amount of $62,022.77 for

the period through February 29, 2008.  Motion to approve payment of

this invoice was made by Edward Yazbak and seconded by John

Perry.  The committee unanimously approved the motion with

Stephen Lindberg abstaining.

Requisition for payment from The Thompson & Lichtner Company in

the amount of $1,750 for services rendered during January, 2008, was

reviewed.  Motion to approve payment of this invoice was made by

Edward Yazbak and seconded by David Chamberland.  The total

anticipated amount for these services should be in the amount of



$7,000.  The committee unanimously approved the motion with

Stephen Lindberg abstaining.

NEW BUSINESS

Gilbane Updates

#3 Basketball Courts – Mr. Charles Roberts indicated that North

Smithfield Fence Company was the lowest price received to replace

the existing basketball court fencing from an all-galvanized

installation to a black permafuse-coated fabric with the supporting

posts, horizontal poles, caps, ties and all other accessories coated

with a galvanize primer and paint.  Mr. Lindberg asked for a meeting

with John Perry and Timothy McGee regarding the athletic

concession stand.  The board will ask the Hoops board if they still

wanted to replace the fence around the basketball court or receive

$11,362 and not change the fence, including certain sections of the

galvanized fence would be mended.  Then the money could be used

to build the concession stand.  Mr. David Chamberland would like

Hoops to respond before the next NSSBC meeting.  Mr. Edward

Yazbak would like to have a full Hoops committee decision.

#4 Cash Flow Report - This report was sent to the Finance Director

yesterday.

#5 Construction Schedule Update – All updates indicate a June, 30th



completion.  Painting has started inside, bathrooms are tiled etc.  Mr.

Ron Fargnoli indicated Card Trick Schedules are in place and this is

validated by the contractors.  Edward Yazbak asked what was needed

by June 30th.  Paul Vadenais indicated a letter from Gilbane.  Also, a

completion certificate was needed for the Department of Education.

#6 FF&E – This is a little behind, but all bids went out.  Edward

Yazbak stated that the board should wait another month for this info

and all agreed.

#7  Change approval – Owner Contingency :

	#40011  Due to a change in concrete walk from bituminous at the

high school created a credit of ($23,352).

	#40051  Upgrade gym floor to wood and add A/C - $99,713 -  The

manufacture recommends air conditioning if a wood floor is used or

the floor cannot be guaranteed.  Before next month’s meeting

everyone will need to look at the gym floor at the Callahan School in

Burrillville.  David DeQuattro will send an e-mail with plans a visit

Callahan.  

	Steven Wilkinson explained that air conditioning can be overused in

an area to eliminate humidity.  We would need a condenser and a

re-heat on our unit as it is presently.  In certain days the humidity

cannot be controlled even with an air conditioner.  Mr. Wilkinson

stated that a drift would make the floor shift.  He suggested not to

dehumidify the gym.  This would create more problems.  David



Chamberland was disappointed in the direction the floor is taking.  He

felt we should not put the Town at risk without a warrantee.  David

DeQuattro did not recommend a wood floor.  Stephen Lindberg, with

a great deal of respect to David, would like Mr. Joseph Fay, Director

of Facilities in Auburn to meet with this board.  Also, David

Chamberland would like a floor manufacturer’s rep to attend the next

meeting.  John Perry stated he has had problems with warrantees of

wood floor manufactures.  David DeQuattro felt it was a case of

liability.  More discussion followed regarding wood and composite

floors.

A decision needs to be rendered by April.

David Chamberland referred to the load match pumps change. 

Steven Wilkinson felt we could go to match pumps that are digital or

keep the pumps as supplied, but keeping them running.  A discussion

followed.  This will be addressed on site with Charles Roberts, John

Perry, and Steven Wilkinson.

#1090 David DeQuattro explained additional service required to

change the mechanical drawing and saved $109,000 at a cost of

$9,000.  This was out of Owners’ Contingency.

Builder’s contingency -  Approval was needed for the following:

	#20 Furnish and install “Do Not Enter” sign - $117

	#230 Sawcut & repave upper parking lot - $5,370

	#251 Delete concrete retaining wall – credit – ($4,750)



	#238  Extend fire protection water line - $123,585

	#570 Add support to bond beam in gym - $1,657

	#410  Credit for temporary handrails – ($3,549)

	#613 Additional steel angles between 1st & 2nd floor - $4,350

	#820 Rework joist bridging to MEP coordination - $1,095

	#790 Add tube steel section at column line - $3,728

Fleet is not to go over $65,000.

Football Field – No change to report

The School Committee is revisiting electrified hardware at NSED for

the additional doors.  The Town Council already approved them but

the School committee needs to approve payment.

Motion was made to reconvene on the decision of the Basketball

Courts was made by David Chamberland and seconded by Edward

Yazbak.  The committee unanimously approved the motion.

Motion was made to approve out of the Owner’s Contingency #40011

to take a credit ($23,352) and pay #1090 in the amount of $9,000 was

made by Edward Yazbak and seconded by John Perry.  The

committee unanimously approved the motion.

Motion was made to approve and recommend to the Town Council

payment out of the Builder’s contingency #20, 230,

251,238,570,410,613,820, and 790 was made by David Chamberland



and seconded by Jane Biron.  The committee unanimously approved

the motion.

OLD BUSINESS

Neighbor’s Well – A list of questions were reviewed regarding

concerns by Mrs. Nevadonski.  David DeQuattro stated the capacity

of the well to be 1.5 is the minimum required by the Department of

Health.  Mrs. Nevadonski well is at two gallons per minute, which he

felt was the same level of service.  Michael Long, Mrs. Nevadonski

attorney, indicated a test was done on her well with 13 gallons per

minute.  The agreement with the Town was to supply her with what

she now has.  Her property rights will be reduced with the new well

according to Mr. Long.  Mr. David DeQuattro stated the old well was

100’ deep and the new well is 400’ deep.  Mrs. Nevadonski old well

was shallow.  It seems other wells around her produce 3 or 4 gallons

per minute.  Mr. Long would like to facilitate all he can so that Mrs.

Nevadonski remains at the same level.

David Chamberland was not sure at this time if the board has

provided the same level of service.  Gary Ezovski was concerned as a

citizen of this town and former school committee member.  He

thanked Mrs. Nevadonski for being reasonable in this situation.  We



do not want to offend or put a neighbor in a disadvantage.  The

storage and pumping capacity is a concern.  Mr. Ezovski preceded to

explain how water is obtained in this part of the country.  He also

asked if the two wells stayed and coexisted, would this alleviate her

concerns.

Mr. Long asked if Mrs. Nevadonski’s well could be hooked up to the

school’s well.  David Chamberland felt that this can be investigated,

but the school is a public drinking well and hers is considered

private.  The board would like to have all the wells tested at the same

time.  Mr. Long asked that the board keep them informed with the test

results.

The following are the questions Mrs. Nevadonski had and answers at

the present time.

1.  Could you please supply me with the anticipated date the school

well will be going on line.  The anticipated date when the school goes

on line is 5/15/08.  (Test was done three days in a row for the middle

school and then Mrs. Nevadonski well stopped.)  David DeQuattro will

find out if she can utilize the two wells together.

2.  In reviewing the minutes of the January 3 meeting, I had asked that

I be informed prior to the school well going on line.  I was told that I

would be informed; however, do not see this in the minutes.



3.  I would like to receive all documents pertaining to the 420’ well,

including the application to the state and the state approval. Would

like a copy of paperwork from the Dept. of Health and would like to

know what type of monitoring would be done.

4.  The January 3rd meeting minutes state that my well will be

monitored constantly.  What process will be used? The constant

monitoring referred to the time during the test only.  The test would

be with a full drawdown

5.  How will the new well be connected.  I am confused as to how this

well is being connected through the old well when the old well will be

capped.  Connection is at outside of old well for the new well.

Additional question - The pump is located inside the house for the old

well, how will that affect her new well?

David Chamberland felt further investigation is needed.  Mr. Long

asked that he be notified when the test on the well is to be done.

Cathodic Protection - According to the manufacture’s

recommendation this needs to be bonded to the tank.  A ½” clean

gravel will be used.  A spark test will be done at the company and at

installation.  Mr. Gary Ezovski feels with the coating it is a good

insurance that the tank will last forever.  David Chamberland asked

with the protection does it affect the warrantee on the tank.  Charles



Roberts felt it did not and he will check to see how soon it can be

done.

Motion was made to go forward with the cathodic protection, but not

to exceed $10,000 was made by David Chamberland and seconded by

Paul Vadenais.  The committee unanimously approved the motion.

Neighbor’s Well  -  At this time the committee needs to know the

location of the pump.  A five hour test needs to be done to see if it

affects Mrs. Nevadonski’s well.  A meeting was suggested with Paul

Aldinger, A & J Well, Gary Ezovski, David Chamberland, and David

DeQuattro to be held at RGB’s office to discuss the well situation. 

This meeting will be on Tuesday, March 11, 2008, at 1:30 p.m.  It was

suggested that Paul Aldinger and A & J Well inspect the neighbor’s

well before the meeting.  Mr. Long will be notified first.

Mr. Charles Roberts mentioned a problem with the neighbor across

from the high school regarding excessive drainage when it rains. 

This will be investigated.

Open Forum

A letter from Mr. Ronald Fargnoli regarding the Halliwell project with

an approval process before June, 2009, was discussed.   After this

date the cost will escalate.



It was mentioned that the old gold posts to the football field needs

attention.  Also, a price for the fence and a double swing gates will be

needed.  Concerning the track a price will be needed for the pool

vault, long jump, etc.

The next meeting will be on April 3, 2008 at 5:30 p.m.

Mr. David Chamberland motioned to adjourn the meeting at 7:51 p.m.


